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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

The purposes of this amendment 0001 to solicitation DACW51-03-B-0014 are as follows:
a. The bid opening date is changed from 5 September 2003 @11:00 a.m. to 10 September 2003 @ 11:00 a.m.
b. To revise the plans, specifications, and statement of work used in the solicitation as attached.
c. To delete the option items (CLIN's 0003 and 0004).  All bidders must submit bids on the remaining items (CLIN's 0001 and 0002).  
d. This project is estimated to cost between $500,000.00 and $1,000,000.00 vice $1,000,000.00 to $5,000,000.00.
DUE TO HEIGHTENED SECURITY, PLEASE ALLOW SUFFICIENT TIME FOR DELIVERY OF YOUR BID.
FAILURE OF THE  BIDDER TO ACKNOWLEDGE THIS AMENDMENT MAY RENDER HIS BID NONRESPONSIVE.

All other terms and conditions of the solicitation remain unchanged and  in full force and effect.

1. CONTRACT ID CODE PAGE OF  PAGES

J 1 7

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 22-Aug-2003

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code) X DACW51-03-B-0014

X 9B. DATED (SEE ITEM 11)
07-Aug-2003

10B. DATED  (SEE ITEM 13)

9A. AMENDMENT OF SOLICITATION NO.

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

X The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  X is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 
(a) By completing Items 8 and 15, and returning 1 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  
REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not,   is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

0001

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

22-Aug-2003
CODE

USA ENGINEER DISTRICT, NEW YORK
ATTN:  CENAN-CT  ROOM 1843
26 FEDERAL PLAZA (DACW51)
NEW YORK NY 10278-0090

DACW51 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

FACILITY CODECODE

EMAIL:TEL:
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION 00010 - SOLICITATION CONTRACT FORM  
                The required response date/time has changed from 05-Sep-2003 11:00 AM to 10-Sep-2003 11:00 AM.  
    
   The following bid schedule replaces the bid schedule found in the original solicitation.  All bidders are to 
use this schedule, unless replaced by any future amendments:   
 
ALL BIDDERS MUST BID ON BOTH ITEMS (ITEMS 0001 AND 0002) 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001  1 Lump Sum   
 MOBILIZATION AND DEMOBILIZATION 

FFP 
MAINTENANCE DREDGING OF LONG ISLAND INTERCOASTAL 
WATERWAYS 
PURCHASE REQUEST NUMBER: W16ROE-3175-7693 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0002  26,000 Cubic 

Yard 
  

 REMOVAL AND DISPOSAL-SHOALS D & F 
FFP 
REMOVAL AND DISPOSAL OF ALL MATERIAL FROM SHOALS D AND F 
EXCEPT LEDGE ROCK LYING ABOVE THE PLANE OF 6 ft. MLW WITH 2 
ft. OVERDEPTH IN ACCORDANCE WITH THE CONTRACT DRAWINGS 
AND SPECIFICATIONS. 
  

 

   
  
 
 NET AMT  
 
    

               
FOB:  Destination 
 
 
 
 TOTAL BID AMOUNT FOR BOTH ITEMS (ITEMS 0001 AND 0002):  $______________________ 
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The following have been added by full text:  
        AMENDMENT 0001 CHANGES 
1. SF1442: Paragraph 13.A.: The Bid Opening Date is changed from September 5, 2003, to September 10, 2003. 

2. Section 00010, Bid Schedule: 

a) Delete Option 1 from the Bid Schedule.  As a result, only Line Item Nos. 0001 and 0002 are retained in 
the scope of work. 

b) The Total Contract Bid Amount will be calculated from bids on Line Item Nos. 0001 and 0002 instead 
of previously used Line Item Nos. 0001, 0002, 0003, and 0004. 

c) Note No. 2: reference to “Combined Basic Work and Option No. 1” to be replaced with “Item Nos. 
0001 and 0002”. 

d) Note No. 6: remove reference of the increased contract’s duration in case of award of Option 1. 

e) Delete Note No. 7. 

f) Delete Note No. 8. 

3. Section 00800, Special Contract Requirements: 

a) 1. Commencement, Prosecution, and Completion of Work: 

 Delete “…to complete the Basic Work ready for use not later than forty-five (45) calendar days 
after the date of receipt by him of the notice to proceed, and the Option No. 1 work (if exercised) 
not later than seventy-five (75) calendar days after the date of receipt by him of the notice to 
proceed” to be replaced with “…to complete it ready for use not later than forty-five (45) calendar 
days after the date of receipt by him of the notice to proceed”. 

 Delete “…additional time will be allowed at the rate of one (1) calendar day for each 2,600 cubic 
yards” to be replaced with “…additional time will be allowed at the rate of one (1) calendar day for 
each 1,700 cubic yards”. 

 Delete “The work is estimated to cost between $1,000,000.00 and $5,000,000.00” to be changed to: 
“The work is estimated to cost between $500,000.00 and $1,000,000.00”. 

 Delete “The work is estimated to cost between $500,000.00 and $1,000,000.00” to be changed to: 
“The estimated total volume to be dredged and placed is 26,000 cubic yards”. 

b) 5. Contract Drawings, Maps and Specifications: 

               Delete the following contract drawings description: 

CONTRACT 
DRAWING 

DESCRIPTION 

File Number 208 
LIIW_2003 
(12 Sheets) 

Maintenance Dredging - Long Island Intracoastal Waterway Federal 
Navigation Channel: Shinnecock Bay 

1 Index Sheet  
2 General Location Map  
3 Channel Layout Map 
4-8 Channel Condition Surveys 
9 Detailed Project Area Map 
10 Upland Disposal Site Map 
11 Tiana Beach Placement Area Map 
12 Project Signs 
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to be replaced with the following chart: 

CONTRACT 
DRAWING 

DESCRIPTION 

File Number 208 
LIIW_2003 
(9 Sheets) 

Maintenance Dredging - Long Island Intracoastal Waterway Federal 
Navigation Channel: Shinnecock Bay 

1 Index Sheet  
2 General Location Map  
3 Channel Layout Map 
4-6 Channel Condition Surveys 
7 Detailed Project Area Map 
8 Tiana Beach Placement Area Map 
9 Project Signs 
 

c) 10. Layout of Work, Disposal Sites: 

 Delete “The material to be dredged from the dredging sites shall be disposed of in specifically 
designated sites on the barrier island as indicated on the plans accompanying these specifications.  
The following sites will be used:” to be replaced with: “The material to be dredged from the 
dredging sites shall be disposed of in the following site on the barrier island as indicated on the 
plans accompanying these specifications:”. 

 Reference to “Basic Work” to be deleted. 

 The entire “Option No. 1” section to be deleted. 

d) 11. Estimated Quantities: 

Delete the estimated available quantities table: 

 

 

 GRADE (CHANNEL 
PLUS SIDE SLOPES) 

OVERDEPTH 
(CHANNEL PLUS SIDE 
SLOPES) 

TOTAL 
ADJUSTED 

ESTIM. Q’TY 

 

Shoal C (Option No. 1) 6,200 CY 18,250 CY 26,000 CY  
Shoals D AND F (Basic 
Work) 

12,770 CY 11,880 CY 26,000 CY  

The total adjusted estimated quantity of material of 52,000 cubic yards is based on the March 
2003 survey and expected shoaling rate. 
 

To be replaced with: 

 GRADE (CHANNEL 
PLUS SIDE SLOPES) 

OVERDEPTH 
(CHANNEL PLUS SIDE 
SLOPES) 

TOTAL 
ADJUSTED 

ESTIM. Q’TY 
Shoals D AND F  12,770 CY 11,880 CY 26,000 CY 
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4. Section 00900, List of Documents, Exhibits, and other Attachments 

Delete the Right of Entry from the Dockers Upland Disposal Site from Attachment E. 

5. Section 01200, Technical Provisions 

a) 1. Work Covered by Contract Price: 

 Change the paragraph identification for Bid Item No. 0002 from a) to b). 

 Delete Paragraph 1.b) Bid Item No. 0003. 

 Delete Paragraph 1.c) Bid Item No. 0004. 

 Delete “Dredged material will be placed at Dockers Upland Disposal Site (UDS) (Shoal C) (Option 
No. 1, if awarded) and at Tiana Beach (Shoals D and F)” to be changed to: “Dredged material will 
be placed at Tiana Beach (Shoals D and F)”. 

 Delete “Approximately 52,000 cubic yards…” to be changed to: “Approximately 26,000 cubic 
yards…”. 

 Delete “Forty-five (45) calendar days are allowed for completion of Basic Work of this contract 
with while seventy-five (75) calendar days are allowed for completion of the entire scope of this 
contract, the Basic Work and the Option No. 1.” To be changed to: “Forty-five (45) calendar days 
are allowed for completion of this contract.” 

 Delete “Mobilization for Line Item No. 0003 includes construction and preparation of upland 
disposal site with mobilization of all necessary equipment for these operations.” from Paragraph 
1.a. 

 Change “Line Item Nos. 0002 and 0004” to “Line Item No. 0002” in Paragraph 1.b. 

b) 3. Disposal Site Requirements: 

 Delete “Dredged material removed from Shoal C (Option No. 1, if awarded) will be placed in 
Dockers UDS…” to be changed to: “Dredged material removed from Shoals D and F will be 
placed at Tiana Beach Placement Area…” 

 Delete sentence: “No dike construction and/or dredged material placement will be allowed outside 
the identified contour area.” 

c) 4. Character of Materials: 

Delete sentence “At the same time, the dredged material removed from Shoal C containing 
approximately 50% of organic material will be placed at Dockers UPS.” from Paragraph 4.b. 

d) 10. Placement of Dredged Material: 

 Paragraph a: “General: The material to be removed from the dredging area under this contract 
shall be placed as follows: 

1) Delete “Dredged material removed from Shoal C (Option 1, if awarded) will be placed at 
Dockers UDS, as indicated on the plans accompanying these specifications.  Placement site 
must be limited by the perimeter of the area identified in the plans and further delineated by 
the COR prior to start of the site’s construction. 

2) Dredged material…” 

To be replaced with: “General: Dredged material removed from Shoals D and F will be placed in 
front of the dune line and Tiana Beach Pavilion, as indicated on the plans accompanying these 
specifications.  Placement site must be limited by the placement area identified in the plans and 
further delineated by the COR prior to start of the site’s construction.” 

 Paragraph m: to be deleted. 
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e) 14. Measurement and Payment: 

 Paragraph a: Delete  “…(Bid Item Nos. 0001 and 0003, if awarded)…” to be changed to: “…(Bid 
Item No. 0001)…” 

 Paragraph b: Delete “…(Bid Item Nos. 0002 and 0004, if awarded)…” to be changed to: “…(Bid 
Item No. 0002)…” 

6. Plans 

a) Sheet 1:  

 Revise Index Sheet contents: Channel Condition Surveys sheets changed from 4-8 to 4-6; Dockers 
Upland Disposal Site sheet is deleted. 

 Change Sheet 1 of 12 to Sheet 1 of 9. 

b) Sheet 2: Change Sheet 2 of 12 to Sheet 2 of 9. 

c) Sheet 3: 

 Remove dredging area related to Shoal C from the plan. 

 Change dredging areas sheets identification. 

 Change Sheet 3 of 12 to Sheet 3 of 9. 

d) Delete Sheets 4, 5, and 10 of 12. 

e) Sheet 4: 

 Add Typical Cross Section of the channel. 

 Change Sheet 6 of 12 to Sheet 4 of 9. 

f) Sheet 5: Change Sheet 7 of 12 to Sheet 5 of 9. 

g) Sheet 6: Change Sheet 8 of 12 to Sheet 6 of 9. 

h) Sheet 7:  

 Removed references to Shoal C and Dockers Upland Disposal Site from the drawing. 

 Change Sheet 9 of 12 to Sheet 7 of 9. 

h) Sheet 8: Change Sheet 11 of 12 to Sheet 8 of 9. 

i) Sheet 9: Change Sheet 12 of 12 to Sheet 9 of 9. 
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The following have been modified:  
        NOTES 
NOTES 
 
1. It is the contractor’s responsibility to comply with all 

conditions and requirements of the identified disposal site. 

2. The low bidder for the purpose of award will be the 
conforming responsible bidder offering the lowest Total Bid.   

3. Any bid, which is materially unbalanced, may be rejected.  An 
unbalanced bid is one, which is based on prices significantly 
less than cost for some work and prices, and significantly 
overstated for the other work. 

4. Bidders are reminded that they must bid on the issued plans 
and specifications as amended.  Any deviations, conditions or 
attachments made by the bidder himself may render the bid 
non-responsive and may be cause for its rejection. 

5. Bidders are required to bid on all items or their bid will be 
rejected. 

6. Contract performance shall be completed within 45 (forty-
five) calendar days of receipt by the contractor of the 
Notice to Proceed. 

 
  
 
 
SECTION 00700 - CONTRACT CLAUSES  
 
 
 
The following have been modified:  
         
52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984) 
 
The Contractor shall be required to (a) commence work under this contract within 5  calendar days after the date the 
Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) complete the entire work ready 
for use not later than  45 calendar days.  The time stated for completion shall include final cleanup of the premises.  
 
 
 
(End of clause) 
  
 
(End of Summary of Changes)  
 


